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1 Introduction

1.1 Purpose

The purpose of this document is to summarize the client meetings and action items that occurred
during the third quarter of the Performance Budgeting (PB) project, from February 1, 2010
through April 30, 2010.

1.2 Organization
This document is intended as a summary for the COV A Project Manager and is organized into
the following sections:

e Section 1, Introduction

e Section 2, Meetings Summary

e Section 3, Action [tem Summary
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2 Meetings Summary

Between February 1, 2010 through April 30, 2010, the following PB Project meetings took
place:

e 3 PB Project Steering Committee Meetings

e 6 PB Project Management Team Meetings

e 3 Client Pull-Ups

e 5 Clarification of Requirements Meetings

e 3 System Prototype Sessions and Demo’s for DPB
e 5 Organization Change Management (OCM) and Training Meetings
e 5 Environment Meetings

e 2 Agency Outreach Meetings

e 2 Security Meetings

e 6 Report Design Meetings

e 4 Testing Meetings
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3 Action Item Summary
Links to the Action Items in PB Project Repository are below.

3.1 Steering Committee Action Items

http://vitapb.cova.ppc.com/Sites/ VITA%20Performance%20Budgeting/Lists/Project%20Manage
ment%20Team%20A ction%20Items/Allltems.aspx

3.2 PB Project Management Team Action Items

http://vitapb.cova.ppc.com/Sites/ VITA %20Performance%20Budgeting/Lists/Project%20Manage
ment%20Team%20A ction%20Items/Allltems.aspx

FOR PROJECT PERFORMANCE CORPORATION AND VITA USE ONLY

3



